
DNR

E029003H Current Status: CONSTRUCTION DOCUMENTS
ADDITION TO RESIDENCE Previous Status: CONSTRUCTION DOCUMENTS
FAWN RIVER FISH HATCHERY Project Manager: CANTRELL/SUHRE

Consultant: Bid Date: Account No:
Contractor: Sub Comp Date: Budget Approval: 3/4/2002
Notes:

E029003I Current Status: CONSTRUCTION DOCUMENTS
REPAIR ROOF OF SERVICE BLDG Previous Status: CONSTRUCTION DOCUMENTS
MIXSAWBAH FISH HATCHERY Project Manager: CANTRELL/IBARRA

Consultant: Bid Date: Account No:
Contractor: Sub Comp Date: Budget Approval: 3/4/2002
Notes:

E029003J Current Status: CONSTRUCTION DOCUMENTS
ADDITION TO CHECK STATION Previous Status: CONSTRUCTION DOCUMENTS
WINAMAC FISH & WILDLIFE Project Manager: CANTRELL/SUHRE

Consultant: Bid Date: Account No:
Contractor: Sub Comp Date: Budget Approval: 3/4/2002
Notes:

E029003K Current Status:
ADDITION TO CHECK STATION Previous Status: CONSTRUCTION DOCUMENTS
GLENDALE LAKE FISH & WILDLIFE Project Manager: CANTRELL/CUNANAN

Consultant: Bid Date: Account No:
Contractor: Sub Comp Date: Budget Approval: 3/4/2002
Notes:

E097060A Current Status: DESIGN
REPLACE CONCRETE FLOOR Previous Status: CONSTRUCTION DOCUMENTS
MORGAN MONROE STATE FOREST Project Manager: CANTRELL/IBARRA

Consultant: Bid Date: Account No:
Contractor: Sub Comp Date: Budget Approval: 3/4/2002
Notes:
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DOA

O23-0-001/019 Current Status: UNDER CONSTRUCTION
FULL RENOVATION - IS LIBRARY & HISTORICAL BUILDING Previous Status: UNDER CONSTRUCTION
INDIANA STATE LIBRARY/OPERATIONS/DOA Project Manager: COGHLAN

Consultant: BROWNING DAY MULLINS Bid Date: 3/29/2001 Account No: 1000 372420
Contractor: HAGERMAN Sub Comp Date: Budget Approval: 6/22/1999
Notes:

O23-0-011/016 Current Status: DESIGN
REHAB RESTROOMS Previous Status: DESIGN
INDIANA GOVERNMENT CENTER/FACILITIES MGMT/IDOA Project Manager: COULTER

Consultant: LOGAN Bid Date: Account No: 1000 377700
Contractor: Sub Comp Date: Budget Approval: 1/25/2000
Notes: RE-DESIGN W/ NEW SCOPE

O23-0-013 Current Status: DESIGN
INSULATE PIPING IN ROOM 101 Previous Status: WARRANTY PERIOD
STATE HOUSE/FACILITIES MGMT.IDOA Project Manager: HURFORD/CHAPMAN

Consultant: Bid Date: 8/1/2002 Account No: 1000 377680
Contractor: LINDER Sub Comp Date: Budget Approval: 3/21/2000
Notes:

O23-0-018 Current Status: WARRANTY PERIOD
ADDITIONAL COOLING FOR ROOMS 404 & 131 Previous Status: WARRANTY PERIOD
STATE HOUSE/FACILITIES MGMT.IDOA Project Manager: HURFORD/LACKEY

Consultant: Bid Date: Account No: 1000 377630
Contractor: EDWARDS Sub Comp Date: 8/1/2002 Budget Approval: 1/25/2000
Notes:

O23-005 Current Status: UNDER CONSTRUCTION
EMERGENCY M & E REPAIRS Previous Status: UNDER CONSTRUCTION
INDIANA GOVERNMENT CENTER/FACILITIES MGMT/IDOA Project Manager: HURFORD

Consultant: Bid Date: Account No: 1000 376070
Contractor: Sub Comp Date: Budget Approval: 5/18/1998
Notes: IDOA OPERATIONS DIVISION EMERGENCY FUND - ONGOING ACCOUNT

O23-007 Current Status: UNDER CONSTRUCTION
LOADING DOCK DOOR REPLACEMENT Previous Status: WARRANTY PERIOD
INDIANA GOVERNMENT CENTER/FACILITIES MGMT/IDOA Project Manager: COULTER

Consultant: LOGAN Bid Date: Account No: 1000 375870
Contractor: Sub Comp Date: 7/1/2002 Budget Approval: 5/21/1998
Notes:

O23-1-002 Current Status: UNDER CONSTRUCTION
REMODEL RESTROOM Previous Status: WARRANTY PERIOD
STATEHOUSE/COURT OF APPEALS Project Manager: HURFORD/CRONIN

Consultant: Bid Date: 5/31/2002 Account No:
Contractor: GLENROY Sub Comp Date: 10/31/2002 Budget Approval: 6/26/2001
Notes:
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O23-1-003/004 Current Status: UNDER CONSTRUCTION
REPLACE CARPET VARIOUS OFFICES Previous Status: UNDER CONSTRUCTION
INDIANA GOVERNMENT CENTER/FACILITIES MGMT/IDOA Project Manager: COULTER

Consultant: HEARTLAND Bid Date: Account No: 1000 378230
Contractor: Sub Comp Date: Budget Approval: 12/5/2000
Notes: CAFETERIAS UNDER CONSTRUCTION

O23-1-XX Current Status: WARRANTY PERIOD
SENATE FINANCE COMMITTEE RM Previous Status: WARRANTY PERIOD
STATE HOUSE/FACILITIES MGMT.IDOA Project Manager: HURFORD/LACKEY

Consultant: Bid Date: Account No:
Contractor: EDWARDS Sub Comp Date: 8/1/2002 Budget Approval:
Notes:

O23-2-001 Current Status: UNDER CONSTRUCTION
REPLACE LEIBERT UNIT Previous Status: WARRANTY PERIOD
AUDITOR OF STATE/STATE HOUSE Project Manager: HURFORD/LACKEY

Consultant: Bid Date: Account No: 1000 388440
Contractor: EDWARDS Sub Comp Date: 8/1/2002 Budget Approval: 7/9/2002
Notes:

O23-9-004 Current Status: PREDESIGN
LAWN IRRIGATION - STATEHOUSE Previous Status: PREDESIGN
STATE HOUSE/FACILITIES MGMT/IDOA Project Manager: HURFORD/GROSSMAN

Consultant: Bid Date: Account No: 1000 376390
Contractor: Sub Comp Date: Budget Approval: 12/7/1998
Notes:

O23-9-005 Current Status: PREDESIGN
GARAGES - GENERATOR Previous Status: PREDESIGN
INDIANA GOVERNMENT CENTER/FACILITIES MGMT/IDOA Project Manager: HURFORD/CRONIN

Consultant: Bid Date: Account No: 1000 376400
Contractor: Sub Comp Date: Budget Approval: 12/7/1998
Notes:

O23-XXX Current Status: PREDESIGN
GOVERNOR'S RESIDENCE Previous Status: PREDESIGN
FACILITIES MANAGEMENT/IDOA Project Manager: COGHLAN

Consultant: Bid Date: Account No:
Contractor: Sub Comp Date: Budget Approval:
Notes:
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DOC

B01-702/907 Current Status: CONSTRUCTION DOCUMENTS
IDU & AO LOCKING SYSTEM REPLACEMENT Previous Status: UNDER CONSTRUCTION
INDIANA STATE PRISON/DOC Project Manager: MIKULA

Consultant: PHILLIPS SWAGER Bid Date: 11/6/2002 Account No: 3800 340870
Contractor: CHRISTMAN Sub Comp Date: Budget Approval: 12/4/1997
Notes:

B01-703 ON HOLD Current Status: DESIGN
UPGRADE EMERGENCY GENERATOR Previous Status: DESIGN
INDIANA STATE PRISON/DOC Project Manager: HURFORD/CONNELL

Consultant: Bid Date: Account No: 3800 340980
Contractor: Sub Comp Date: Budget Approval: 12/4/1997
Notes: NOT SUFFICIENT FUNDS

B01-707/901 Current Status: CONSTRUCTION DOCUMENTS
IVTC BUILDING RENOVATION Previous Status: CONSTRUCTION DOCUMENTS
INDIANA STATE PRISON/DOC Project Manager: MIKULA

Consultant: FORUM Bid Date: Account No: 3800 341320
Contractor: Sub Comp Date: Budget Approval: 6/19/1998
Notes:

B01-902 Current Status: UNDER CONSTRUCTION
SECURITY LIGHTING Previous Status: WARRANTY PERIOD
INDIANA STATE PRISON/DOC Project Manager: HURFORD/CRONIN

Consultant: Bid Date: 12/11/2001 Account No: 3800 342030
Contractor: AUSTGEN ELECTRIC Sub Comp Date: 9/9/2002 Budget Approval: 1/15/2001
Notes:

B01-903 Current Status: BIDDING
REHAB K STOREROOM Previous Status: WARRANTY PERIOD
INDIANA STATE PRISON/DOC Project Manager: HURFORD/MOORE

Consultant: MUSSETT NICHOLAS Bid Date: 7/23/2002 Account No: 3800 341960
Contractor: Sub Comp Date: Budget Approval: 8/1/2000
Notes:

B02-703 Current Status: UNDER CONSTRUCTION
UPGRADE EMERGENCY SWITCHGEAR Previous Status: WARRANTY PERIOD
PENDLETON CORRECTIONAL FACILITY/DOC Project Manager: HURFORD/CRONIN

Consultant: Bid Date: 8/31/1999 Account No: 3800 340800
Contractor: BARTH ELECTRIC Sub Comp Date: 10/23/2002 Budget Approval: 9/17/1997
Notes: EMERGENCY CONFIRMING

B02-901-G Current Status: UNDER CONSTRUCTION
G CELLHOUSE RENOVATIONS Previous Status: WARRANTY PERIOD
PENDLETON CORRECTIONAL FACILITY/DOC Project Manager: SCHULTZ

Consultant: WOOLLEN MOLZAN Bid Date: 11/30/2000 Account No: 1000 377160
Contractor: SHOOK LLC Sub Comp Date: 8/29/2002 Budget Approval: 11/9/1999
Notes:
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B02-901-J ON HOLD Current Status: CONSTRUCTION DOCUMENTS
J CELLHOUSE RENOVATIONS Previous Status: CONSTRUCTION DOCUMENTS
PENDLETON CORRECTIONAL FACILITY/DOC Project Manager: SCHULTZ

Consultant: WOOLLEN MOLZAN Bid Date: 11/30/2000 Account No: 1000 377160
Contractor: Sub Comp Date: Budget Approval:
Notes: ON HOLD BY AGENCY

B02-904/905 Current Status: UNDER CONSTRUCTION
REPLACE FLOOR/REPLACE FEEDWATER PUMPS Previous Status: WARRANTY PERIOD
PENDLETON CORRECTIONAL FACILITY/DOC Project Manager: HURFORD

Consultant: DRAGOO Bid Date: Account No: 3800 341920
Contractor: MADDOX INDUSTRIES Sub Comp Date: 10/23/2002 Budget Approval: 7/31/2000
Notes:

B02-LAN Current Status: UNDER CONSTRUCTION
INSTALL COMPUTER WIRING Previous Status: WARRANTY PERIOD
PENDLETON CORRECTIONAL FACILITY/DOC Project Manager: HURFORD/CRONIN

Consultant: Bid Date: 3/14/2002 Account No: 5220 532400 106500
Contractor: LEADER Sub Comp Date: 3/15/2003 Budget Approval: 7/9/2002
Notes:

B03-3-200A Current Status:
WINDOW REPLACEMENT Previous Status: BIDDING
PUTNAMVILLE CORRECTIONAL FACILITY/DOC Project Manager: CANTRELL/LARRISON

Consultant: Bid Date: Account No:
Contractor: Sub Comp Date: Budget Approval:
Notes:

B03-702/902 Current Status: UNDER CONSTRUCTION
NEW LAUNDRY/DRY CLEANING BUILDING Previous Status: UNDER CONSTRUCTION
PUTNAMVILLE CORRECTIONAL FACILITY/DOC Project Manager: HUSTON

Consultant: G P D ASSOCIATES Bid Date: Account No:
Contractor: DAVIS & ASSOC Sub Comp Date: Budget Approval: 11/9/1998
Notes:

B03-704 Current Status: CONSTRUCTION DOCUMENTS
SECURITY/SALLYPORT/CHECKPOINT/ARMORY BLDG Previous Status: UNDER CONSTRUCTION
PUTNAMVILLE CORRECTIONAL FACILITY/DOC Project Manager: MIKULA

Consultant: M M S & ASSOCIATES Bid Date: 11/7/2002 Account No: 3800 341180
Contractor: R L TURNER Sub Comp Date: Budget Approval: 12/2/1998
Notes:

B03-903 Current Status: BIDDING
REHAB CHAPEL Previous Status: UNDER CONSTRUCTION
PUTNAMVILLE CORRECTIONAL FACILITY/DOC Project Manager: MIKULA

Consultant: ARC Bid Date: 8/15/2002 Account No: 3800 342000
Contractor: DAVIS CONST Sub Comp Date: Budget Approval: 10/18/2000
Notes:
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B04-103 Current Status:
WINDOW REPLACEMENT Previous Status: DESIGN
WOMEN'S PRISON/DOC Project Manager: CANTRELL/HEBEL

Consultant: A2SO4 Bid Date: Account No: 3800 342120
Contractor: Sub Comp Date: Budget Approval: 1/14/2003
Notes:

B04-704 Current Status: PREDESIGN
CENTRAL AIR CONDITIONING FOR ADMINISTRATION BLDG Previous Status: PREDESIGN
INDIANA WOMEN'S PRISON/DOC Project Manager: HURFORD/LACKEY

Consultant: Bid Date: Account No: 3800 341170
Contractor: Sub Comp Date: Budget Approval: 3/26/1998
Notes:

B04-901 Current Status: PREDESIGN
REPLACE 3 A/C UNITS Previous Status: PREDESIGN
INDIANA WOMENS PRISON/DOC Project Manager: HURFORD/LACKEY

Consultant: Bid Date: Account No: 3800 341770
Contractor: Sub Comp Date: Budget Approval: 1/6/2000
Notes:

B05-701 Current Status: WARRANTY PERIOD
RENOVATE COTTAGES 3,4, & 5 Previous Status: WARRANTY PERIOD
PLAINFIELD JUVENILE CORRECTIONAL FACILITY/DOC Project Manager: CANTRELL/HEBEL

Consultant: HCO ARCHITECTS Bid Date: 10/19/2000 Account No: 3800 340990
Contractor: Sub Comp Date: 5/1/2002 Budget Approval: 12/4/1997
Notes:

B05-703 Current Status: UNDER CONSTRUCTION
RENOVATE COTTAGES PHASE III Previous Status: WARRANTY PERIOD
PLAINFIELD JUVENILE CORRECTIONAL FACILITY/DOC Project Manager: CANTRELL/HEBEL

Consultant: ROBERT L LARUE Bid Date: 6/27/2000 Account No: 3800 341330
Contractor: Sub Comp Date: 7/1/2002 Budget Approval: 7/20/1998
Notes:

B05-901 Current Status: CONSTRUCTION DOCUMENTS
RENOVATE COTTAGES 6 7 8 & 9 Previous Status: CONSTRUCTION DOCUMENTS
PLAINFIELD JUVENILE CORRECTIONAL FACILITY/DOC Project Manager: CANTRELL/HEBEL

Consultant: ROSK GROUP Bid Date: Account No: 3800 341970
Contractor: Sub Comp Date: Budget Approval: 7/31/2000
Notes:

B05-904 Current Status: PREDESIGN
COTTAGE CCTV SYSTEM Previous Status: DESIGN
PLAINFIELD JUVENILE CORRECTIONAL FACILITY/DOC Project Manager: HURFORD/CRONIN

Consultant: Bid Date: Account No: 3800 342080
Contractor: Sub Comp Date: Budget Approval: 4/25/2001
Notes: COTTAGES 8 & 9 OUT TO BID AS CHANGE ORDER
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B05-905 Current Status: DESIGN
REPLACE STEAMLINE EXPANSION JOINTS Previous Status: DESIGN
PLAINFIELD JUVENILE CORRECTIONAL FACILITY/DOC Project Manager: HURFORD/MOORE

Consultant: Bid Date: Account No: 1000 377600
Contractor: Sub Comp Date: Budget Approval: 2/9/2000
Notes:

B05-906 Current Status: UNDER CONSTRUCTION
REPAIR & VENTILATION OF TUNNEL Previous Status: WARRANTY PERIOD
PLAINFIELD JUVENILE CORRECTIONAL FACILITY/DOC Project Manager: HURFORD

Consultant: JOHN OBERLIES Bid Date: Account No: 1000 377480
Contractor: DAWSON INC Sub Comp Date: Budget Approval: 12/21/1999
Notes:

B06-103/506/701 Current Status: UNDER CONSTRUCTION
REPLACE AIR HANDLERS Previous Status: UNDER CONSTRUCTION
INDIANAPOLIS JUVENILE CORRECTIONAL FACILITY/DOC Project Manager: HURFORD/GROSSMAN

Consultant: CIRCLE DESIGN GROUP Bid Date: 4/3/2001 Account No: 3800 340720
Contractor: Sub Comp Date: Budget Approval: 9/17/1997
Notes:

B06-503 Current Status: PREDESIGN
NEW AC UNITS/COTTAGES 1,2,3,7 Previous Status: PREDESIGN
INDIANAPOLIS JUVENILE CORRECTIONAL FACILITY/DOC Project Manager: HURFORD/LACKEY

Consultant: Bid Date: Account No: 3800 340100
Contractor: Sub Comp Date: Budget Approval: 12/12/1995
Notes:

B06-702 ON HOLD Current Status: UNDER CONSTRUCTION
REPLACE WINDOWS IN SCHOOL BUILDING Previous Status: WARRANTY PERIOD
INDIANAPOLIS JUVENILE CORRECTIONAL FACILITY/DOC Project Manager: CANTRELL/HEBEL

Consultant: PRINCE/ALEXANDER Bid Date: 4/5/2000 Account No: 3800 341300
Contractor: Sub Comp Date: 7/1/2002 Budget Approval: 5/18/1998
Notes: PENDING ADDITIONAL FUNDING

B06-705A Current Status: UNDER CONSTRUCTION
CHAPEL ROOF REPLACEMENT Previous Status: WARRANTY PERIOD
INDIANAPOLIS JUVENILE CORRECTIONAL FACILITY/DOC Project Manager: CANTRELL/SUHRE

Consultant: Bid Date: Account No:
Contractor: Sub Comp Date: Budget Approval:
Notes:

B06-901 Current Status: UNDER CONSTRUCTION
POWERHOUSE EXP JOINT & STEAMLINE REPAIR Previous Status: WARRANTY PERIOD
INDIANAPOLIS JUVENILE CORRECTIONAL FACILITY/DOC Project Manager: HURFORD/CHAPMAN

Consultant: Bid Date: 1/30/2002 Account No: 3800 341790
Contractor: FYFFE Sub Comp Date: 10/14/2002 Budget Approval: 1/6/2000
Notes:
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B31-701/901 Current Status: UNDER CONSTRUCTION
GYMNASIUM FOR LEVEL 4 Previous Status: WARRANTY PERIOD
WABASH VALLEY CORRECTIONAL FACILITY/DOC Project Manager: SCHULTZ

Consultant: VEAZEY PARROTT Bid Date: 3/28/2001 Account No: 3800 341480 & 730
Contractor: GILLIATTE Sub Comp Date: 6/18/2002 Budget Approval: 12/17/1998
Notes:

BB1-901 ON HOLD Current Status: DESIGN
ADDITION TO LOADING DOCK Previous Status: PREDESIGN
INDIANA STATE PRISON/PEN PRODUCTS/DOC Project Manager: MIKULA

Consultant: DH2W Bid Date: Account No: 3800 341510
Contractor: Sub Comp Date: Budget Approval: 3/17/1999
Notes: ON HOLD BY AGENCY

BB1-902 ON HOLD Current Status: PREDESIGN
ASPHALT PARKING LOT Previous Status: PREDESIGN
INDIANA STATE PRISON/PEN PRODUCTS/DOC Project Manager: MIKULA

Consultant: DH2W Bid Date: Account No: 3800 341500
Contractor: Sub Comp Date: Budget Approval: 3/17/1999
Notes: ON HOLD FOR FUNDING

BB8-101 Current Status: DESIGN
SUPPLEMENTAL A/C SYSTEM Previous Status: PREDESIGN
WABASH VALLEY CORRECTIONAL FACILITY/DOC Project Manager: HURFORD/LACKEY

Consultant: Bid Date: Account No: 3800 338820
Contractor: Sub Comp Date: Budget Approval:
Notes:

D12-105 Current Status: PREDESIGN
FIRE/SAFETY RENOVATION Previous Status: PREDESIGN
MADISON CORRECTIONAL FACILITY /DOC Project Manager: HURFORD/CRONIN

Consultant: Bid Date: Account No: 3800 338360
Contractor: Sub Comp Date: Budget Approval: 4/13/1999
Notes: PROJECT REACTIVATED BY DOC 4/13/99

D12-302W ON HOLD Current Status: PREDESIGN
REMEDIATION FOR ADA COMPLIANCE/WESTVILLE Previous Status: PREDESIGN
WESTVILLE CORRECTIONAL FACILITY/DOC Project Manager: CANTRELL

Consultant: Bid Date: Account No:
Contractor: Sub Comp Date: Budget Approval: 9/28/1998
Notes: NO PAPERWORK - ON HOLD PER LARRY EDWARDS

D12-706 Current Status: WARRANTY PERIOD
PHASE II REHAB OF ATUM BLDG/LOGANSPORT ST HOSPITAL Previous Status: WARRANTY PERIOD
NORTH CENTRAL JUVENILE CORRECTIONAL FACILITY/DOC Project Manager: CANTRELL/HEBEL

Consultant: DLM AKA FORUM Bid Date: 3/21/2001 Account No: 1000 374660
Contractor: Sub Comp Date: 4/29/2002 Budget Approval: 9/17/1997
Notes: FIRE ALARM PORTION COMPLETE
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D12-710 Current Status: WARRANTY PERIOD
REHABILITATE BATHROOMS Previous Status: WARRANTY PERIOD
INDIANAPOLIS WOMEN'S WORK RELEASE CENTER/DOC Project Manager: HURFORD/GROSSMAN

Consultant: Bid Date: 9/14/2000 Account No: 3800 340920
Contractor: Sub Comp Date: 4/18/2002 Budget Approval: 12/4/1997
Notes: REBID

D12-902 Current Status: UNDER CONSTRUCTION
MAJOR COMPLEX EXPANSION Previous Status: UNDER CONSTRUCTION
INDIANAPOLIS JUVENILE CORRECTIONAL FACILITY/DOC Project Manager: SCHULTZ

Consultant: GIBRALTAR DESIGN Bid Date: Account No: 1000 377070
Contractor: Sub Comp Date: Budget Approval: 9/23/1999
Notes:

D12-904 Current Status: PREDESIGN
EMERGENCY GENERATOR Previous Status: WARRANTY PERIOD
CAMP SUMMIT/DOC Project Manager: HURFORD/CRONIN

Consultant: Bid Date: Account No: 3800 341760
Contractor: Sub Comp Date: 10/30/2002 Budget Approval: 12/21/1999
Notes:

D12-908 Current Status: PREDESIGN
INSTALL AIR CONDITIONING Previous Status: PREDESIGN
INDIANAPOLIS WOMENS WORK RELEASE CENTER/DOC Project Manager: HURFORD/LACKEY

Consultant: Bid Date: Account No: 3800 341800
Contractor: Sub Comp Date: Budget Approval: 1/6/2000
Notes:

D12-909 Current Status: DESIGN
REPLACE WATER & SEWER Previous Status: WARRANTY PERIOD
SOUTH BEND WORK RELEASE CENTER/DOC Project Manager: MIKULA

Consultant: MATTHEWS PURUCKER Bid Date: Account No: 3800 341880
Contractor: KASER-SPRAKER Sub Comp Date: 11/18/2002 Budget Approval: 4/13/2000
Notes:

D12-911 Current Status: CONSTRUCTION DOCUMENTS
UPGRADE FIRE ALARM SYSTEM Previous Status: WARRANTY PERIOD
MAX CONTROL FACICLTY/WESTVILLE/DOC Project Manager: HURFORD/CRONIN

Consultant: MILLIES Bid Date: Account No: 3800 341910
Contractor: CONTINENTAL Sub Comp Date: 12/15/2002 Budget Approval: 7/31/2000
Notes:

D15-001 Current Status: CONSTRUCTION DOCUMENTS
REPLACE WINDOWS Previous Status: CONSTRUCTION DOCUMENTS
PLAINFIELD CORRECTIONAL FACILITY/DOC Project Manager: CANTRELL/HEBEL

Consultant: LARUE Bid Date: Account No:
Contractor: Sub Comp Date: Budget Approval: 10/10/2000
Notes:
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D15-706/905 Current Status: DESIGN
RENOVATE SERVICE BUILDING (OLD KITCHEN BLDG) Previous Status: CONSTRUCTION DOCUMENTS
PLAINFIELD CORRECTIONAL FACILITY/DOC Project Manager: CANTRELL/HEBEL

Consultant: URS GREINER Bid Date: Account No: 3800 341380
Contractor: Sub Comp Date: Budget Approval: 7/20/1998
Notes:

D15-708 Current Status: WARRANTY PERIOD
CONVERT SWIMMING POOL TO RECREATION AREA Previous Status: WARRANTY PERIOD
PLAINFIELD CORRECTIONAL FACILITY/DOC Project Manager: CANTRELL/SUHRE

Consultant: Bid Date: 11/23/1999 Account No: INMATE REC FUND
Contractor: TSCHOUR Sub Comp Date: 3/5/2002 Budget Approval: 5/18/1998
Notes:

D15-903 Current Status: WARRANTY PERIOD
REROOF CHAPEL, MAINTENANCE, & MOTOR POOL Previous Status: WARRANTY PERIOD
PLAINFIELD CORRECTIONAL FACILITY/DOC Project Manager: CANTRELL/SUHRE

Consultant: OPTIMUM Bid Date: 3/8/2001 Account No: 3800 341630
Contractor: Sub Comp Date: 6/15/2002 Budget Approval: 11/9/1999
Notes:

D15-904 Current Status: UNDER CONSTRUCTION
BURIED LINE PIT - WAREHOUSE STEAM LINE Previous Status: DESIGN
PLAINFIELD CORRECTIONAL FACILITY/DOC Project Manager: HURFORD/MOORE

Consultant: EARTHTECH Bid Date: 5/9/2002 Account No: 3800 341270
Contractor: Sub Comp Date: Budget Approval:
Notes:

D33-509/905 ON HOLD Current Status: PREDESIGN
REMODEL SEGREGATION UNIT Previous Status: PREDESIGN
WESTVILLE CORRECTIONAL FACILITY/DOC Project Manager: SCHULTZ

Consultant: DLM AKA FORUM Bid Date: Account No: 3800 340620
Contractor: Sub Comp Date: Budget Approval: 12/4/1997
Notes: ON HOLD BY AGENCY

D33-701 Current Status: UNDER CONSTRUCTION
REPAIR POWERHOUSE CHIMNEY Previous Status: WARRANTY PERIOD
WESTVILLE CORRECTIONAL FACILITY/DOC Project Manager: HURFORD/MOORE

Consultant: Bid Date: 9/11/2001 Account No: 3800 340760
Contractor: R & P INDUSTRIAL Sub Comp Date: Budget Approval: 9/17/1997
Notes:

D33-703/903 Current Status: UNDER CONSTRUCTION
NEW KITCHEN/COLD STORAGE Previous Status: WARRANTY PERIOD
WESTVILLE CORRECTIONAL FACILITY/DOC Project Manager: SCHULTZ

Consultant: TROYER GROUP Bid Date: Account No: 3800 341390
Contractor: LARSEN DANIELSON Sub Comp Date: 10/3/2002 Budget Approval: 9/18/1998
Notes:
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D33-708 Current Status: PREDESIGN
WATER LINE VALVE REPLACEMENT Previous Status: PREDESIGN
WESTVILLE CORRECTIONAL FACILITY/DOC Project Manager: HURFORD/GROSSMAN

Consultant: Bid Date: Account No: 3800 341360
Contractor: Sub Comp Date: Budget Approval: 7/20/1998
Notes:

D33-901 Current Status: UNDER CONSTRUCTION
DUCTWORK SMOKE DETECTION SYSTEM Previous Status: WARRANTY PERIOD
WESTVILLE CORRECTIONAL FACILITY/DOC Project Manager: HURFORD/CRONIN

Consultant: MILLIES Bid Date: 7/7/2001 Account No: 3800 341740
Contractor: CONTINENTAL Sub Comp Date: 4/1/2003 Budget Approval: 12/21/1999
Notes:

D33-902 ON HOLD Current Status: DESIGN
HIGH MAST LIGHTING Previous Status: DESIGN
WESTVILLE CORRECTIONAL FACILITY/DOC Project Manager: HURFORD/CRONIN

Consultant: Bid Date: Account No: 3800 342100
Contractor: Sub Comp Date: Budget Approval: 10/23/2001
Notes: ON HOLD BY AGENCY

D33-904 Current Status: DESIGN
DORMITORY CCTV Previous Status: UNDER CONSTRUCTION
WESTVILLE CORRECTIONAL FACILITY/DOC Project Manager: HURFORD/CRONIN

Consultant: MILLIES Bid Date: Account No: 3800 342020
Contractor: CONTINENTAL Sub Comp Date: Budget Approval: 1/30/2001
Notes:

D33-906 Current Status: BIDDING
RENOVATE GC IC &GSC Previous Status: UNDER CONSTRUCTION
WESTVILLE CORRECTIONAL FACILITY/DOC Project Manager: HURFORD/MOORE

Consultant: MILLIES Bid Date: 7/31/2002 Account No: 3800 341950
Contractor: JOHNSON CONTROLS Sub Comp Date: Budget Approval: 7/31/2000
Notes:

D74-701 Current Status: PREDESIGN
AIR HANDLER CONTROLS Previous Status: PREDESIGN
RECEPTION DIAGNOSTIC CENTER/DOC Project Manager: HURFORD/LACKEY

Consultant: Bid Date: Account No: 3800 340850
Contractor: Sub Comp Date: Budget Approval: 9/17/1997
Notes:

D74-703 Current Status: BIDDING
REPLACEMENT OF EXIT DOORS Previous Status: WARRANTY PERIOD
RECEPTION DIAGNOSTIC CENTER/DOC Project Manager: CANTRELL/HEBEL

Consultant: FORUM Bid Date: 8/30/2000 Account No: 3800 341280
Contractor: Sub Comp Date: 9/5/2002 Budget Approval: 5/18/1998
Notes:
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D74-901 Current Status: CONSTRUCTION DOCUMENTS
REPLACE/UPGRADE CONTROL PANELS Previous Status: UNDER CONSTRUCTION
RECEPTION DIAGNOSTIC CENTER/DOC Project Manager: CANTRELL/HEBEL

Consultant: Bid Date: Account No: 3800 341980
Contractor: Sub Comp Date: Budget Approval: 7/31/2000
Notes:

D74-902 Current Status: DESIGN
REPLACE LIGHT FIXTURES Previous Status: UNDER CONSTRUCTION
RECEPTION DIAGNOSTIC CENTER/DOC Project Manager: HURFORD/CRONIN

Consultant: Bid Date: 10/7/2002 Account No: 3800 342010
Contractor: EAGLE Sub Comp Date: Budget Approval: 10/18/2000
Notes:

D76-102 Current Status: PREDESIGN
RE-HANG SUSPENDED CEILINGS Previous Status: WARRANTY PERIOD
BRANCHVILLE CORRECTIONAL FACILITY/DOC Project Manager: COULTER

Consultant: Bid Date: Account No: 3800 346750
Contractor: Sub Comp Date: 3/13/2003 Budget Approval: 5/14/2002
Notes:

D76-701 Current Status: UNDER CONSTRUCTION
NEW VISITATION/SCREENING BUILDING Previous Status: WARRANTY PERIOD
BRANCHVILLE CORRECTIONAL FACILITY/DOC Project Manager: SCHULTZ

Consultant: EDMUND L HAFER Bid Date: Account No: 3800 341400
Contractor: LINDSEY LUMBER Sub Comp Date: 11/19/2002 Budget Approval: 9/23/1998
Notes:

D76-902 Current Status: UNDER CONSTRUCTION
CCTV SYSTEM Previous Status: UNDER CONSTRUCTION
BRANCHVILLE CORRECTIONAL FACILITY/DOC Project Manager: HURFORD/CRONIN

Consultant: MIDWESTERN ENGINEERS Bid Date: Account No: 3800 342060
Contractor: DALLMAN Sub Comp Date: Budget Approval: 4/25/2001
Notes:

D83-902 Current Status: PREDESIGN
AIR CONDITION CONTROL ROOMS Previous Status: PREDESIGN
CORRECTIONAL INDUSTRIAL FACILITY/DOC Project Manager: HURFORD/LACKEY

Consultant: Bid Date: Account No: 3800 341780
Contractor: Sub Comp Date: Budget Approval: 1/6/2000
Notes:

D83-903 Current Status: WARRANTY PERIOD
NEW FREEZER STORAGE UNIT Previous Status: WARRANTY PERIOD
CORRECTIONAL INDUSTRIAL FACILITY/DOC Project Manager: MIKULA

Consultant: ROSK GROUP Bid Date: 9/13/2001 Account No: 1000 378310
Contractor: TERSTEP Sub Comp Date: 3/22/2002 Budget Approval: 1/10/2001
Notes:
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D83-904 Current Status: UNDER CONSTRUCTION
MAIN CONTROL VIDEO Previous Status: WARRANTY PERIOD
CORRECTIONAL INDUSTRIAL FACILITY/DOC Project Manager: HURFORD/CRONIN

Consultant: BALFOUR SYSTEMS Bid Date: 3/14/2002 Account No: 3800 342070
Contractor: LEADER ELEC Sub Comp Date: 1/31/2002 Budget Approval: 4/25/2001
Notes:

DOE

A58-1-054 Current Status: WARRANTY PERIOD
OFFICE RENOVATION Previous Status: WARRANTY PERIOD
SECY OF EDUCATION OFFICE 229/STATEHOUSE Project Manager: CANTRELL/CUNANAN

Consultant: Bid Date: Account No:
Contractor: Sub Comp Date: 3/6/2002 Budget Approval: 8/24/2001
Notes:

B18-105 Current Status:
REHAB HVAC IN ELEM SCHOOL Previous Status: PREDESIGN
SOLDIERS' & SAILORS' CHILDREN'S HOME/DOH Project Manager: HURFORD/GROSSMAN

Consultant: SHEPARD ENGINEERS Bid Date: Account No: 1000 378750
Contractor: Sub Comp Date: Budget Approval: 2/5/2003
Notes:

B21-301 Current Status:
REPLACE ROOF/CASKEY GYM Previous Status: CONSTRUCTION DOCUMENTS
INDIANA SCHOOL FOR THE DEAF/DOH Project Manager: CANTRELL/LARRISON

Consultant: Bid Date: Account No: 1000 378740
Contractor: Sub Comp Date: Budget Approval: 1/13/2003
Notes:
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DOH

B16-602 Current Status: UNDER CONSTRUCTION
INSTALL FIRE SUPPRESSION SYSTEMS Previous Status: WARRANTY PERIOD
SILVERCREST CHILDREN'S DEVELOPMENT CENTER/DOH Project Manager: HURFORD/GROSSMAN

Consultant: F P & C CONSULTANTS Bid Date: 2/27/2002 Account No: 1000 374490
Contractor: Sub Comp Date: 6/13/2002 Budget Approval: 3/18/1997
Notes:

B16-902 Current Status: UNDER CONSTRUCTION
UPGRADE FIRE PROTECTION SYSTEM Previous Status: WARRANTY PERIOD
SILVERCREST CHILDREN'S DEVELOPMENT CENTER/DOH Project Manager: HURFORD/GROSSMAN

Consultant: F P & C Bid Date: 2/2/2002 Account No: 1000 377080
Contractor: Sub Comp Date: 6/16/2002 Budget Approval: 11/24/1999
Notes:

B17-3-115 Current Status:
REPLACE BOILER BLOWDOWN Previous Status: DESIGN
VETERANS' HOME/DOH Project Manager: HURFORD/CHAPMAN

Consultant: Bid Date: Account No: 3950 303200
Contractor: Sub Comp Date: Budget Approval:
Notes:

B17-701 Current Status: DESIGN
CAMPUS ELECTRICAL SYSTEM Previous Status: PREDESIGN
INDIANA VETERANS' HOME/DOH Project Manager: HURFORD/CONNELL

Consultant: Bid Date: Account No: 3950 301400
Contractor: Sub Comp Date: Budget Approval: 9/17/1997
Notes: NEW POWER LINE TO EXISTING ELECTRICAL PANELS

B17-801A Current Status: WARRANTY PERIOD
REPLACE UST Previous Status: WARRANTY PERIOD
INDIANA VETERANS' HOME/DOH Project Manager: HURFORD

Consultant: MID AMERICA STORE DESIGN Bid Date: Account No: 1000 378060
Contractor: GENISIS CONTRACTING Sub Comp Date: 3/15/2002 Budget Approval: 6/30/2000
Notes:

B17-801B Current Status: DESIGN
SOIL REMEDIATION Previous Status: WARRANTY PERIOD
INDIANA VETERANS' HOME/DOH Project Manager: HURFORD

Consultant: ATC ASSOCIAITES Bid Date: 8/30/2002 Account No: 1000 378060
Contractor: HES Sub Comp Date: Budget Approval: 6/30/2000
Notes:

B17-802 Current Status: PREDESIGN
REPLACE MEDICAL VACUUM SYSTEM Previous Status: UNDER CONSTRUCTION
INDIANA VETERANS' HOME/DOH Project Manager: HURFORD/CHAPMAN

Consultant: Bid Date: 11/8/2002 Account No: 3950 302600
Contractor: CRAFT MECHANICAL Sub Comp Date: Budget Approval: 5/12/2000
Notes:
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B17-803 Current Status: UNDER CONSTRUCTION
REPLACE 150,000 GAL WATER TANK Previous Status: UNDER CONSTRUCTION
INDIANA VETERANS' HOME/DOH Project Manager: HURFORD

Consultant: KEN HERCEG Bid Date: 1/31/2002 Account No: 1000 378060
Contractor: CALDWELL TANK Sub Comp Date: Budget Approval: 6/30/2000
Notes:

B17-811 Current Status: WARRANTY PERIOD
WALL REPAIR & PAINT Previous Status: WARRANTY PERIOD
INDIANA VETERANS' HOME/DOH Project Manager: CANTRELL/CUNANAN

Consultant: Bid Date: 3/28/2001 Account No: 3950 302900
Contractor: Sub Comp Date: 3/1/2002 Budget Approval: 5/12/2000
Notes:

B17-812 Current Status: PREDESIGN
INSTALL SPOT COOLERS IN LAUNDRY Previous Status: PREDESIGN
INDIANA VETERANS' HOME/DOH Project Manager: HURFORD/LACKEY

Consultant: Bid Date: Account No: 3950 302800
Contractor: Sub Comp Date: Budget Approval: 5/12/2000
Notes:

B17-817 Current Status: WARRANTY PERIOD
NEW COMMUNICATION SYSTEM Previous Status: WARRANTY PERIOD
INDIANA VETERANS' HOME/DOH Project Manager: HURFORD/CRONIN

Consultant: Bid Date: 8/30/2000 Account No: 3950 302500
Contractor: ERMCO Sub Comp Date: 3/1/2002 Budget Approval:
Notes:

B18-804 ON HOLD Current Status: DESIGN
HVAC UPGRADE/MULTIPLE BUILDINGS Previous Status: UNDER CONSTRUCTION
INDIANA SOLDIERS' & SAILORS' CHILDREN'S HOME/DOH Project Manager: HURFORD/GROSSMAN

Consultant: APPLIED  ENGINEERING Bid Date: 2/21/2002 Account No: 1000 376220
Contractor: Sub Comp Date: Budget Approval: 6/19/1998
Notes: NEEDS ADDITIONAL FUNDS

B18-805/../811 Current Status: UNDER CONSTRUCTION
PLUMBING UPGRADE/MULTIPLE BUILDINGS & LIFT STATION Previous Status: UNDER CONSTRUCTION
INDIANA SOLDIERS' & SAILORS' CHILDREN'S HOME/DOH Project Manager: HURFORD/GROSSMAN

Consultant: APPLIED  ENGINEERING Bid Date: 9/18/2001 Account No: 1000 376000 & 376240
Contractor: Sub Comp Date: Budget Approval: 5/21/1998
Notes:

B18-809 ON HOLD Current Status: DESIGN
STEAM PLANT UPGRADE Previous Status: BIDDING
INDIANA SOLDIERS' & SAILORS' CHILDREN'S HOME/DOH Project Manager: HURFORD/GROSSMAN

Consultant: APPLIED  ENGINEERING Bid Date: Account No: 1000 376260
Contractor: Sub Comp Date: Budget Approval: 6/19/1998
Notes: NEEDS ADDITIONAL FUNDS
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B18-901 ON HOLD Current Status: DESIGN
REPLACE/RENOVATE WATER STORAGE TANK Previous Status: DESIGN
INDIANA SOLDIERS' & SAILORS' CHILDREN'S HOME/DOH Project Manager: HURFORD

Consultant: TANK INDUSTRY Bid Date: Account No: 1000 378080
Contractor: Sub Comp Date: Budget Approval: 6/28/2000
Notes: WAITING FOR HISTORIC PRESERVATION APPROVAL

B18-902/903/911 Current Status: UNDER CONSTRUCTION
REPLACE WEATHER ALERT SYSTEM/GENERATOS Previous Status: UNDER CONSTRUCTION
INDIANA SOLDIERS' & SAILORS' CHILDREN'S HOME/DOH Project Manager: HURFORD/CRONIN

Consultant: MOORE ENGINEERS Bid Date: 4/25/2001 Account No: 1000 377570
Contractor: ERMCO Sub Comp Date: Budget Approval: 12/16/1999
Notes:

B18-910 Current Status: BIDDING
REPLACE CONDESATE PIPING Previous Status: WARRANTY PERIOD
INDIANA SOLDIERS' & SAILORS' CHILDREN'S HOME/DOH Project Manager: HURFORD/CHAPMAN

Consultant: Bid Date: 6/25/2002 Account No: 1000 378330
Contractor: BAKER MECH Sub Comp Date: 11/5/2002 Budget Approval: 3/12/2001
Notes:

B18-912 Current Status: PREDESIGN
UPGRADE A/C UNITS Previous Status: PREDESIGN
INDIANA SOLDIERS' & SAILORS' CHILDREN'S HOME/DOH Project Manager: HURFORD/LACKEY

Consultant: Bid Date: Account No: 1000 378390
Contractor: Sub Comp Date: Budget Approval: 5/11/2001
Notes:

B18-915 Current Status: UNDER CONSTRUCTION
REPAIR OR REPLACE EXTERIOR Previous Status: WARRANTY PERIOD
INDIANA SOLDIERS' & SAILORS' CHILDREN'S HOME/DOH Project Manager: CANTRELL/CUNANAN

Consultant: Bid Date: Account No: 1000 378340
Contractor: Sub Comp Date: 8/23/2002 Budget Approval: 3/12/2001
Notes:

B19-003 Current Status: UNDER CONSTRUCTION
WATERPROOF LOWER HALLWAYS Previous Status: WARRANTY PERIOD
INDIANA SCHOOL FOR THE BLIND/DOH Project Manager: HUSTON

Consultant: MARK SWANSON Bid Date: Account No: 1000 377810
Contractor: Sub Comp Date: Budget Approval: 4/13/2000
Notes:

B19-004 Current Status: UNDER CONSTRUCTION
DEMOLITION & REHAB VARIOUS AREAS Previous Status: UNDER CONSTRUCTION
INDIANA SCHOOL FOR THE BLIND/DOH Project Manager: HUSTON

Consultant: MARK SWANSON & ASSOC Bid Date: Account No: 1000 377820
Contractor: Sub Comp Date: Budget Approval: 2/17/2000
Notes:
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B19-005A Current Status: WARRANTY PERIOD
RENOVATE 3 WILSON DORM BATHROOMS Previous Status: WARRANTY PERIOD
INDIANA SCHOOL FOR THE BLIND/DOH Project Manager: CANTRELL/CUNANAN

Consultant: Bid Date: 2/28/2001 Account No: 1000 377800
Contractor: Sub Comp Date: 2/21/2002 Budget Approval: 11/14/2000
Notes:

B19-006 Current Status: UNDER CONSTRUCTION
REHAB MAIN SEWER LINE Previous Status: WARRANTY PERIOD
INDIANA SCHOOL FOR THE BLIND/DOH Project Manager: HURFORD

Consultant: FARRAR, GARVEY Bid Date: 5/16/2002 Account No: 1000 377830
Contractor: Sub Comp Date: 9/6/2002 Budget Approval: 2/17/2000
Notes:

B19-007 Current Status: PREDESIGN
RENOVATE CATWALKS Previous Status: WARRANTY PERIOD
INDIANA SCHOOL FOR THE BLIND/DOH Project Manager: CANTRELL/MITCHELL

Consultant: Bid Date: 3/13/2001 Account No:
Contractor: Sub Comp Date: 5/13/2002 Budget Approval: 6/15/2000
Notes:

B19-008 ON HOLD Current Status: DESIGN
REPLACE/RELOCATE CONCRETE WALKWAYS Previous Status: UNDER CONSTRUCTION
INDIANA SCHOOL FOR THE BLIND/DOH Project Manager: CANTRELL/IBARRA

Consultant: Bid Date: Account No: 1000 377970
Contractor: IE & C Sub Comp Date: Budget Approval: 6/15/2000
Notes: ON HOLD PER PPD

B19-706 Current Status: UNDER CONSTRUCTION
RELAMP ALL BUILDINGS Previous Status: WARRANTY PERIOD
INDIANA SCHOOL FOR THE BLIND/DOH Project Manager: HURFORD/CRONIN

Consultant: Bid Date: 9/13/2002 Account No: 1000 374940
Contractor: MRE Sub Comp Date: 7/8/2002 Budget Approval: 9/17/1997
Notes:

B19-706A Current Status:
RELAMP ALL BUILDINGS - PHASE II Previous Status: WARRANTY PERIOD
INDIANA SCHOOL FOR THE BLIND/DOH Project Manager: HURFORD/CRONIN

Consultant: Bid Date: 9/15/2002 Account No:
Contractor: Sub Comp Date: 3/15/2003 Budget Approval: 9/17/1997
Notes:

B19-NPN CUNANAN Current Status: WARRANTY PERIOD
LIBRARY & MASTER PLAN UPDATE Previous Status: WARRANTY PERIOD
INDIANA SCHOOL FOR THE BLIND/DOH Project Manager: CANTRELL/CUNANAN

Consultant: BSA DESIGN Bid Date: 2/21/2001 Account No: 1000 157900
Contractor: Sub Comp Date: 3/6/2002 Budget Approval: 3/29/1999
Notes:
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B21-201 Current Status: PREDESIGN
RENOVATE ACTIVITES ROOM Previous Status: CONSTRUCTION DOCUMENTS
INDIANA SCHOOL FOR THE BLIND/DOH Project Manager: CANTRELL/CUNANAN

Consultant: Bid Date: Account No: 1000 378620
Contractor: Sub Comp Date: Budget Approval: 5/14/2002
Notes:

B21-202 Current Status:
REPLACE CHILLER Previous Status:
INDIANA SCHOOL FOR THE DEAF/DOH Project Manager: HURFORD/GROSSMAN

Consultant: Bid Date: Account No: 1000 378550
Contractor: Sub Comp Date: Budget Approval: 10/5/2001
Notes:

B21-757 Current Status: UNDER CONSTRUCTION
INSTALL DOOR SIGNALING Previous Status: WARRANTY PERIOD
INDIANA SCHOOL FOR THE DEAF/DOH Project Manager: HURFORD/CRONIN

Consultant: Bid Date: 5/28/2002 Account No: 1000 375770
Contractor: EAGLE Sub Comp Date: 1/13/2003 Budget Approval: 4/30/1998
Notes:

B21-907 Current Status: UNDER CONSTRUCTION
DEMO BLDGS 15 & 16, NEW MAINTENANCE BLDG Previous Status: WARRANTY PERIOD
INDIANA SCHOOL FOR THE DEAF/DOH Project Manager: CANTRELL/LARRISON

Consultant: GOVE Bid Date: Account No: 1000 377540
Contractor: Sub Comp Date: 10/8/2002 Budget Approval: 1/19/2000
Notes: PARTIAL SUBS COMPLETION

B21-941 Current Status: BIDDING
ROOF REPLACEMENT - BLDGS 1, 2, 3, & 14 Previous Status: BIDDING
INDIANA SCHOOL FOR THE DEAF/DOH Project Manager: CANTRELL/LARRISON

Consultant: DOMAIN ARCHITECTS Bid Date: Account No: 1000 377330
Contractor: Sub Comp Date: Budget Approval: 11/23/1999
Notes:

B21-942 Current Status: PREDESIGN
NEW STAGE LIGHTING & SOUND SYSTEM Previous Status: PREDESIGN
INDIANA SCHOOL FOR THE DEAF/DOH Project Manager: HURFORD/CRONIN

Consultant: Bid Date: Account No: 1000 377340
Contractor: Sub Comp Date: Budget Approval:
Notes:

B21-945 Current Status: UNDER CONSTRUCTION
RENOVATION OF MAIN DORMITORY Previous Status: WARRANTY PERIOD
INDIANA SCHOOL FOR THE DEAF/DOH Project Manager: HUSTON

Consultant: BRENNER Bid Date: Account No: 1000 377350
Contractor: TERSTEP Sub Comp Date: 8/30/2002 Budget Approval: 11/23/1999
Notes:
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DOT

H-124SAN Current Status: DESIGN
EXTEND SAN SEWER Previous Status: UNDER CONSTRUCTION
LIZTON INTERSTATE RESR AREAS Project Manager: HURFORD

Consultant: FLOYD BURROUGHS Bid Date: 3/20/2003 Account No: 4000 108030
Contractor: CRIDER & CRIDER Sub Comp Date: Budget Approval:
Notes:

H-152C/152D Current Status:
NEW PROTOTYPE UNIT BLDG Previous Status: PREDESIGN
PLAINFIELD SUBDISTRICT/DOT Project Manager: MIKULA

Consultant: FOSSE Bid Date: Account No: 4000 108030
Contractor: Sub Comp Date: Budget Approval:
Notes:

H-220D Current Status: BIDDING
PROTOTYPE SUBDISTRICT & UNIT BLDG Previous Status: UNDER CONSTRUCTION
ELKHART SUBDISTRICT/DOT Project Manager: MIKULA

Consultant: SCHENKEL SHULTZ Bid Date: 8/29/2002 Account No: 4000 108030
Contractor: ZOILKOWSKI Sub Comp Date: Budget Approval: 5/11/2001
Notes:

H-300 Current Status: UNDER CONSTRUCTION
RENOVATE ADMIN & MATERIALS BLDGS Previous Status: UNDER CONSTRUCTION
GREENFIELD DISTRICT/DOT Project Manager: HUSTON

Consultant: ASCENT ARCHITECTURE Bid Date: 2/28/2002 Account No: 4000 108030
Contractor: SUMMIT Sub Comp Date: Budget Approval: 10/18/2000
Notes:

H-300B Current Status:
ADDITION TO ADMINISTRATION BLDG Previous Status: PREDESIGN
GREENFIELD DISTRICT/DOT Project Manager: MIKULA

Consultant: Bid Date: Account No: 4000 108030
Contractor: Sub Comp Date: Budget Approval: 1/6/2003
Notes:

H-310D Current Status:
DESIGN FOR PROTOTYPE SUBDISTRICT & UNIT BLDGS Previous Status: PREDESIGN
INDIANAPOLIS SUB-DISTRICT/DOT Project Manager: MIKULA

Consultant: BLACKBURN Bid Date: Account No: 4000 108030
Contractor: Sub Comp Date: Budget Approval: 1/13/2003
Notes:

H-400A Current Status: UNDER CONSTRUCTION
NEW PROTOTYPE BLDGS Previous Status: UNDER CONSTRUCTION
LAPORTE DISTRICT/DOT Project Manager: HUSTON

Consultant: BLACKBURN ARCHITECTS Bid Date: Account No: 4000 108030
Contractor: ZIOLKOWSKI Sub Comp Date: Budget Approval: 2/27/2001
Notes:
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H-440D Current Status: BIDDING
PROTOTYPE SUBDISTRICT & UNIT BLDG Previous Status: UNDER CONSTRUCTION
RENSSELAER SUBDISTRICT/DOT Project Manager: HUSTON

Consultant: SCHOLER Bid Date: 7/11/2002 Account No: 4000 108030
Contractor: LARSON DANIELSON Sub Comp Date: Budget Approval: 5/11/2001
Notes:

H-450C Current Status: WARRANTY PERIOD
NEW PROTOTYPES Previous Status: WARRANTY PERIOD
WANATAH UNIT/DOT Project Manager: HUSTON

Consultant: FOSSE Bid Date: 8/23/2000 Account No: 4000 108030
Contractor: LARSON DANIELSON Sub Comp Date: 7/15/2002 Budget Approval: 6/13/2000
Notes:

H-450SAN Current Status: UNDER CONSTRUCTION
EXTEND SAN SEWER Previous Status: WARRANTY PERIOD
WANATAU SUBDISTRICT Project Manager: HURFORD

Consultant: FLOYD BURROUGHS Bid Date: Account No: 4000 108030
Contractor: PHEND & BROWN Sub Comp Date: 8/23/2002 Budget Approval:
Notes:

H-550C Current Status: UNDER CONSTRUCTION
RENOVATE OFFICE SPACE Previous Status: WARRANTY PERIOD
JEFFERSON PROVING GROUND/DOT Project Manager: HUSTON

Consultant: FOSSE & ASSOC Bid Date: Account No: 4000 108030
Contractor: POOLE CONST. Sub Comp Date: 10/30/2002 Budget Approval: 5/5/2000
Notes:

H-601D Current Status:
DESIGN FOR PROTOTYPE SUBDISTRICT & UNIT BLDGS Previous Status: PREDESIGN
LINTON SUB-DISTRICT/DOT Project Manager: MIKULA

Consultant: FOSSE Bid Date: Account No: 4000 108030
Contractor: Sub Comp Date: Budget Approval: 1/6/2003
Notes:

H-620D Current Status: PREDESIGN
PROTOTYPE UNIT BLDG Previous Status: PREDESIGN
DALE/DOT Project Manager: MIKULA

Consultant: FOSSE & ASSOC Bid Date: Account No: 4000 108030
Contractor: Sub Comp Date: Budget Approval: 12/18/2001
Notes:

H-640 Current Status: WARRANTY PERIOD
DESIGN/PROTOTYPE SUBDISTRICT & UNIT BLDGS Previous Status: WARRANTY PERIOD
PAOLI/DOT Project Manager: HUSTON

Consultant: FOSSE & ASSOC Bid Date: 8/23/2000 Account No: 4000 108030
Contractor: KREMPP LUMBER Sub Comp Date: 1/7/2002 Budget Approval: 10/21/1999
Notes:
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H-640D Current Status:
SALT DOME & LOADING BLDG Previous Status: WARRANTY PERIOD
PAOLI/DOT Project Manager: CANTRELL/IBARRA

Consultant: Bid Date: Account No: 4000 108030
Contractor: Sub Comp Date: 5/24/2002 Budget Approval:
Notes:

DWD

C01-FY01-01 Current Status: DESIGN
REPLACE/RESTORE HVAC UNITS Previous Status: DESIGN
CENTRAL OFFICE/DWD Project Manager: HURFORD/LACKEY

Consultant: APPLIED ENGINEERING Bid Date: Account No: 1000 376350
Contractor: Sub Comp Date: Budget Approval: 2/9/2001
Notes:

C01-FY99/01 Current Status: DESIGN
REPLACE 36 HVAC VAV BOXES Previous Status: DESIGN
LAFAYETTE OFFICE/IWD/DWD Project Manager: HURFORD/LACKEY

Consultant: Bid Date: Account No: 1000 376350
Contractor: Sub Comp Date: Budget Approval: 11/9/1998
Notes:
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FSSA

B09-105 Current Status: CONSTRUCTION DOCUMENTS
REPAIR FLOORS IN FREEZER Previous Status: UNDER CONSTRUCTION
LOGANSPORT STATE HOSPITAL/DMH/FSSA Project Manager: CANTRELL/LARRISON

Consultant: Bid Date: Account No: 1000 378470
Contractor: Sub Comp Date: Budget Approval: 7/2/2001
Notes:

B09-106 Current Status: BIDDING
REPAIR/UPGRADE CCTV SYSTEM Previous Status: WARRANTY PERIOD
LOGANSPORT STATE HOSPITAL/DMH/FSSA Project Manager: HURFORD/CRONIN

Consultant: Bid Date: 9/15/2002 Account No: 6330 370020
Contractor: AADCO Sub Comp Date: 12/23/2002 Budget Approval: 4/29/2002
Notes:

B09-107 Current Status: DESIGN
PROVIDE EXTERIOR LIGHTING Previous Status: UNDER CONSTRUCTION
LOGANSPORT STATE HOSPITAL/DMH/FSSA Project Manager: HURFORD/CRONIN

Consultant: Bid Date: 10/31/2002 Account No: 1000 378500
Contractor: KRYSEVEG ELEC Sub Comp Date: Budget Approval: 8/6/2001
Notes:

B09-201 Current Status:
REPAIR/REPLACE TUNNELS Previous Status: PREDESIGN
LOGANSPORT STATE HOSPITAL/DMH/FSSA Project Manager: HURFORD/MOORE

Consultant: Bid Date: Account No: 1000 378690
Contractor: Sub Comp Date: Budget Approval: 8/23/2002
Notes:

B09-810 ON HOLD Current Status: PREDESIGN
AUTOMATE GAS FIRED BOILERS Previous Status: PREDESIGN
LOGANSPORT STATE HOSPITAL/DMH/FSSA Project Manager: HURFORD/MOORE

Consultant: Bid Date: Account No: 1000 376300
Contractor: Sub Comp Date: Budget Approval: 9/23/1998
Notes:

B10-102/807 Current Status: DESIGN
NEW GENERATOR BLDG 9/REPLACE OVERHAED LINE Previous Status: DESIGN
MADISON STATE HOSPITAL/DMH/FSSA Project Manager: HURFORD/CONNELL

Consultant: Bid Date: Account No: 1000 378580
Contractor: Sub Comp Date: Budget Approval: 12/19/2001
Notes:

B10-801/903 Current Status: WARRANTY PERIOD
REROOF BUILDINGS 9 & 10 - ROOF REPAIRS 5 BUILDINGS Previous Status: WARRANTY PERIOD
MADISON STATE HOSPITAL/DMH/FSSA Project Manager: CANTRELL/SUHRE

Consultant: Bid Date: Account No: 1000 375380
Contractor: Sub Comp Date: 6/14/2002 Budget Approval: 12/4/1997
Notes: COMBINE W/ B10-903
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B10-806 Current Status: WARRANTY PERIOD
WINDOW REPLACEMENT Previous Status: WARRANTY PERIOD
MADISON STATE HOSPITAL/DMH/FSSA Project Manager: HUSTON

Consultant: SCHMIDT ASSOCIATES Bid Date: 8/24/2000 Account No: 1000 375580
Contractor: KOCH CORP Sub Comp Date: 4/30/2002 Budget Approval: 3/23/1998
Notes:

B11-201 Current Status:
NEW SMOKE DETECTION SYSTEM Previous Status: DESIGN
RICHMOND STATE HOSPITAL/DMH/FSSA Project Manager: HURFORD/CRONIN

Consultant: BALFOUR Bid Date: Account No: 1000 378670
Contractor: Sub Comp Date: Budget Approval: 8/23/2002
Notes:

B11-202 Current Status:
INSTALL NEW CHILLER & CONTROLS Previous Status:
RICHMOND STATE HOSPITAL/DMH/FSSA Project Manager: HURFORD/GROSSMAN

Consultant: Bid Date: Account No: 1000 378680
Contractor: Sub Comp Date: Budget Approval: 8/23/2002
Notes:

B11-3-1218 Current Status:
INSTALL CONDENSATE PUMP Previous Status: UNDER CONSTRUCTION
RICHMOND STATE HOSPITAL Project Manager: HURFORD/CHAPMAN

Consultant: Bid Date: 2/20/2003 Account No: 1000 390110
Contractor: BAKER MECHANICAL Sub Comp Date: Budget Approval: 1/13/2003
Notes:

B11-901 Current Status: UNDER CONSTRUCTION
CLINICAL TREATMENT CENTER Previous Status: WARRANTY PERIOD
RICHMOND STATE HOSPITAL/DMH/FSSA Project Manager: MIKULA

Consultant: ARTEKNA Bid Date: 2/22/2001 Account No: 1000 376910
Contractor: Sub Comp Date: 10/4/2002 Budget Approval: 8/25/1999
Notes:

B11-902 Current Status: UNDER CONSTRUCTION
RAZE 10 BULIDINGS - PHASE 3 Previous Status: UNDER CONSTRUCTION
RICHMOND STATE HOSPITAL/DMH/FSSA Project Manager: MIKULA

Consultant: GOVE Bid Date: 10/23/2002 Account No: 1000 376930
Contractor: VOLLMAR Sub Comp Date: Budget Approval: 8/25/1999
Notes:

B11-905 Current Status: UNDER CONSTRUCTION
REHAB UTILITY TUNNEL Previous Status: UNDER CONSTRUCTION
RICHMOND STATE HOSPITAL/DMH/FSSA Project Manager: HURFORD/GROSSMAN

Consultant: MUSSETT NICHOLAS Bid Date: 2/12/2002 Account No: 1000 378150
Contractor: Sub Comp Date: Budget Approval: 7/31/2000
Notes:
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B11-906 Current Status: UNDER CONSTRUCTION
SANITARY/STORM SEWER RELIEF Previous Status: WARRANTY PERIOD
RICHMOND STATE HOSPITAL/DMH/FSSA Project Manager: HURFORD

Consultant: CONGDON ENGINEERS Bid Date: Account No: 1000 378160
Contractor: Sub Comp Date: 6/27/2002 Budget Approval: 7/31/2000
Notes:

B12-301 Current Status: DESIGN
REPLACE COMMUNITY MALL ROOF Previous Status: UNDER CONSTRUCTION
FORT WAYNE STATE DEVELOPMENTAL CENTER/DMH/FSSA Project Manager: CANTRELL/LARRISON

Consultant: Bid Date: Account No: 6330 370040
Contractor: Sub Comp Date: Budget Approval: 5/14/2002
Notes:

B12-302 Current Status: DESIGN
REPLACE ELECTRICAL & FIRE ALARM Previous Status: CONSTRUCTION DOCUMENTS
FORT WAYNE STATE DEVELOPMENTAL CENTER/DMH/FSSA Project Manager: HURFORD/CRONIN

Consultant: APPLIED ENGINEERING Bid Date: Account No: 6330 370030
Contractor: Sub Comp Date: Budget Approval: 5/14/2002
Notes:

B12-701 Current Status: CONSTRUCTION DOCUMENTS
REPLACE UNDERGROUND HIGH VOLTAGE Previous Status: WARRANTY PERIOD
FORT WAYNE STATE DEVELOPMENTAL CENTER/DMH/FSSA Project Manager: HURFORD/CRONIN

Consultant: Bid Date: Account No: 3800 340670
Contractor: HERRMAN & GOETZ Sub Comp Date: 7/8/2002 Budget Approval: 9/17/1997
Notes:

B12-702 Current Status: WARRANTY PERIOD
REPLACE STEAM CONDENSATE LINES Previous Status: WARRANTY PERIOD
FORT WAYNE STATE DEVELOPMENTAL CENTER/DMH/FSSA Project Manager: HURFORD/GROSSMAN

Consultant: M/E DESIGN SERVICES Bid Date: 6/14/2001 Account No: 3800 340680
Contractor: HATTERSLEY Sub Comp Date: 1/15/2002 Budget Approval: 9/17/1997
Notes:

B12-703 Current Status: WARRANTY PERIOD
REHAB HOT WATER SYSTEMS Previous Status: WARRANTY PERIOD
FORT WAYNE STATE DEVELOPMENTAL CENTER/DMH/FSSA Project Manager: HURFORD/GROSSMAN

Consultant: M/E DESIGN SERVICES Bid Date: 6/14/2001 Account No: 3800 340690
Contractor: HATTERSLEY Sub Comp Date: 1/15/2002 Budget Approval: 9/17/1997
Notes:

B12-902 ON HOLD Current Status: DESIGN
VENTILATION SYSTEM & POOL CHEMICALS Previous Status: DESIGN
FORT WAYNE STATE DEVELOPMENTAL CENTER/DMH/FSSA Project Manager: HURFORD/GROSSMAN

Consultant: Bid Date: Account No: 1000 377200
Contractor: Sub Comp Date: Budget Approval: 11/9/1999
Notes: ON HOLD BY AGENCY
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B12-903 Current Status: WARRANTY PERIOD
JOHNSON HALL ROOF REPLACEMENT Previous Status: WARRANTY PERIOD
FORT WAYNE STATE DEVELOPMENTAL CENTER/DMH/FSSA Project Manager: CANTRELL/SUHRE

Consultant: HORNACK Bid Date: Account No: 1000 377190
Contractor: Sub Comp Date: 4/9/2002 Budget Approval: 11/9/1999
Notes:

B13-001 Current Status: UNDER CONSTRUCTION
REPLACE INDUCED DRAFT BOILER FAN Previous Status: WARRANTY PERIOD
MUSCATATUCK STATE DEVELOPMENTAL CENTER/DMH/FSSA Project Manager: HURFORD/MOORE

Consultant: Bid Date: 3/27/2002 Account No: 3800 342090
Contractor: Sub Comp Date: 10/1/2002 Budget Approval: 7/2/2001
Notes:

B13-701 ON HOLD Current Status: DESIGN
REPLACE UNDERGROUND STEAM & RETURN LINES Previous Status: DESIGN
MUSCATATUCK STATE DEVELOPMENTAL CENTER/DMH/FSSA Project Manager: HURFORD/MOORE

Consultant: WEBER ENGINEERING Bid Date: Account No: 1000 375460
Contractor: Sub Comp Date: Budget Approval: 1/15/1998
Notes:

B13-902 Current Status: UNDER CONSTRUCTION
BOILER REPLACEMENT Previous Status: WARRANTY PERIOD
MUSCATATUCK STATE DEVELOPMENTAL CENTER//DMH/FSSA Project Manager: HURFORD/MOORE

Consultant: WEBER ENGINEERING Bid Date: 8/3/2000 Account No: 3800 341570
Contractor: ALLIED BOILER Sub Comp Date: 4/16/2002 Budget Approval: 8/25/1999
Notes:

B13-904 ON HOLD Current Status: PREDESIGN
REPAIR LAUNDRY WATER & HEATING SYSTEMS Previous Status: PREDESIGN
MUSCATATUCK STATE DEVELOPMENTAL CENTER//DMH/FSSA Project Manager: HURFORD/GROSSMAN

Consultant: Bid Date: Account No: 3800 341660
Contractor: Sub Comp Date: Budget Approval:
Notes: ON HOLD BY AGENCY

B13-905 ON HOLD Current Status: PREDESIGN
REPAIR LAUNDRY FLOOR BLDG NO 66 Previous Status: DESIGN
MUSCATATUCK STATE DEVELOPMENTAL CENTER//DMH/FSSA Project Manager: CANTRELL/IBARRA

Consultant: Bid Date: 3/6/2001 Account No: 3800 341610
Contractor: Sub Comp Date: Budget Approval: 11/24/1999
Notes: ON HOLD BY AGENCY

B13-907 ON HOLD Current Status: CONSTRUCTION DOCUMENTS
DISTRIBUTION TUNNELS & POWERHOUSE - BLDG 19….. Previous Status: CONSTRUCTION DOCUMENTS
MUSCATATUCK STATE DEVELOPMENTAL CENTER//DMH/FSSA Project Manager: HURFORD/MOORE

Consultant: Bid Date: Account No: 3800 341670
Contractor: Sub Comp Date: Budget Approval:
Notes: ON HOLD BY AGENCY
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B13-909 Current Status: WARRANTY PERIOD
ELEVATOR REPAIRS, BLDG 1 Previous Status: WARRANTY PERIOD
MUSCATATUCK STATE DEVELOPMENTAL CENTER//DMH/FSSA Project Manager: MIKULA

Consultant: STUARD Bid Date: Account No: 3800 341900
Contractor: Sub Comp Date: 5/7/2002 Budget Approval: 5/12/2000
Notes:

B24-002 Current Status: PREDESIGN
REPAIR LEAK DETECTION SYSTEM ON TWO TANKS Previous Status: DESIGN
LARUE D CARTER MEMORIAL HOSPITAL/DMH/FSSA Project Manager: HURFORD/GROSSMAN

Consultant: Bid Date: Account No: 1000 374740
Contractor: Sub Comp Date: Budget Approval: 9/30/1997
Notes:

B24-202 Current Status: PREDESIGN
REPLACE THERMOSTATS Previous Status: PREDESIGN
LARUE CARTER HOSPITAL/DMH/FSSA Project Manager: HURFORD/LACKEY

Consultant: Bid Date: Account No: 1000 378650
Contractor: Sub Comp Date: Budget Approval: 6/17/2002
Notes:

B24-203 Current Status: PREDESIGN
UPGRADE FIRE ALARM SYSTEM Previous Status: CONSTRUCTION DOCUMENTS
LARUE CARTER HOSPITAL/DMH/FSSA Project Manager: MEIER

Consultant: RTM Bid Date: Account No: 1000 376960
Contractor: Sub Comp Date: Budget Approval: 4/14/2002
Notes:

B24-204 Current Status: BIDDING
DELTA BED CONVERSION Previous Status: CONSTRUCTION DOCUMENTS
LARUE CARTER HOSPITAL/DMH/FSSA Project Manager: MEIER

Consultant: ARCHITECTURAL CONCEPTS Bid Date: Account No: 1000 376960
Contractor: Sub Comp Date: Budget Approval: 4/17/2002
Notes: BY CHANGE ORDER TO EXISTING CONTRACT

B24-901 ON HOLD Current Status: DESIGN
UPGRADE ELEVATORS Previous Status: DESIGN
LARUE D CARTER MEMORIAL HOSPITAL/DMH/FSSA Project Manager: MEIER

Consultant: STUARD & ASSOCIATES Bid Date: Account No: 1000 376720
Contractor: Sub Comp Date: Budget Approval: 8/4/1999
Notes: NOT ENOUGH MONEY PER FRAN SAFFORD

B24-903 Current Status: WARRANTY PERIOD
PIPE REPLACEMENTS Previous Status: WARRANTY PERIOD
LARUE D CARTER MEMORIAL HOSPITAL/DMH/FSSA Project Manager: HURFORD/CHAPMAN

Consultant: Bid Date: Account No: 1000 376710
Contractor: ALLIED BOILER Sub Comp Date: 4/10/2002 Budget Approval: 8/4/1999
Notes:
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B24-906 Current Status: PREDESIGN
PATIENT AREA UPGRADE Previous Status: DESIGN
LARUE D CARTER MEMORIAL HOSPITAL/DMH/FSSA Project Manager: MEIER

Consultant: BSA DESIGN Bid Date: Account No: 1000 376960
Contractor: Sub Comp Date: Budget Approval: 8/25/1999
Notes:

B24-906A Current Status: UNDER CONSTRUCTION
PATIENT AREA UPGRADE - 4TH FLOOR CEILINGS Previous Status: WARRANTY PERIOD
LARUE D CARTER MEMORIAL HOSPITAL/DMH/FSSA Project Manager: MEIER

Consultant: BSA DESIGN Bid Date: Account No: 1000 376960
Contractor: Sub Comp Date: 7/12/2002 Budget Approval: 8/25/1999
Notes:

B24-906B/910 Current Status: UNDER CONSTRUCTION
RESTROOM REHABILITATION Previous Status: UNDER CONSTRUCTION
LARUE D CARTER MEMORIAL HOSPITAL/DMH/FSSA Project Manager: MEIER

Consultant: ARCHITECTURAL CONCEPTS Bid Date: 12/11/2001 Account No: 1000 378190
Contractor: Sub Comp Date: Budget Approval:
Notes:

B24-908 Current Status: UNDER CONSTRUCTION
ROOF & FLASHING REPAIRS Previous Status: UNDER CONSTRUCTION
LARUE D CARTER MEMORIAL HOSPITAL/DMH/FSSA Project Manager: MEIER

Consultant: ARCHITECTURAL CONCEPTS Bid Date: Account No:
Contractor: Sub Comp Date: Budget Approval:
Notes:

B24-909 Current Status: UNDER CONSTRUCTION
NEW ROOF BLDG 33 Previous Status: UNDER CONSTRUCTION
LARUE D CARTER MEMORIAL HOSPITAL/DMH/FSSA Project Manager: MEIER

Consultant: ARCHITECTURAL CONCEPTS Bid Date: 1/16/2001 Account No:
Contractor: Sub Comp Date: Budget Approval: 10/18/2000
Notes:

B24-910 ON HOLD Current Status: DESIGN
CONCRETE LOADING DOCK Previous Status: DESIGN
LARUE D CARTER MEMORIAL HOSPITAL/DMH/FSSA Project Manager: MEIER

Consultant: ARCHITECTURAL CONCEPTS Bid Date: Account No: 1000 378190
Contractor: Sub Comp Date: Budget Approval: 9/20/2000
Notes: ON HOLD BY INSTITUTION

FAT-1215-A Current Status: CONSTRUCTION DOCUMENTS
CONVERT COMPUTER ROOM Previous Status: WARRANTY PERIOD
FSSA AUDIT CENTER/IGC Project Manager: CANTRELL/CUNANAN

Consultant: Bid Date: 4/17/2001 Account No: 3560 170600
Contractor: Sub Comp Date: 7/15/2002 Budget Approval: 4/17/2002
Notes:
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IDEM

A305-3-1422 Current Status:
REMODEL OFFICES Previous Status: DESIGN
IDEM ADMINISTRATIVE SERVICES Project Manager: CANTRELL/CUNANAN

Consultant: Bid Date: Account No:
Contractor: Sub Comp Date: Budget Approval: 10/31/2002
Notes:

ISP

A02-3-342E Current Status:
COVERT EXIST OFFICE TO DNA LAB Previous Status: DESIGN
FORT WAYNE DISTRICT Project Manager: CANTRELL/HEBEL

Consultant: Bid Date: Account No:
Contractor: Sub Comp Date: Budget Approval: 1/29/2003
Notes:

A02-332E Current Status: DESIGN
REPLACE FIRE ALARM SYSTEM Previous Status: DESIGN
DISTRICT #51/PENDLETON/ISP Project Manager: HURFORD

Consultant: Bid Date: Account No: 3260 301300
Contractor: Sub Comp Date: Budget Approval: 4/13/2000
Notes:

A02-333E Current Status: DESIGN
REPLACE FIRE ALARM SYSTEM Previous Status: DESIGN
DISTRICT #35/EVANSVILLE/ISP Project Manager: HURFORD

Consultant: Bid Date: Account No: 3260 301400
Contractor: Sub Comp Date: Budget Approval: 4/13/2000
Notes:

A02-334E Current Status: DESIGN
REPLACE FIRE ALARM SYSTEM Previous Status: DESIGN
DISTRICT #13/WEST LAFAYETTE Project Manager: HURFORD

Consultant: Bid Date: Account No: 3260 301500
Contractor: Sub Comp Date: Budget Approval: 4/13/2000
Notes:

A02-341E Current Status: DESIGN
UPGRADE ELECTRICAL & PLUMBING Previous Status: UNDER CONSTRUCTION
ENGINEERING SECTION/ISP Project Manager: HURFORD/LACKEY

Consultant: Bid Date: Account No: 3260 301610
Contractor: FRANK IRISH Sub Comp Date: Budget Approval: 6/17/2002
Notes:
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IVA

A89-601C Current Status: UNDER CONSTRUCTION
ADMIN BLDG/LANDSCAPING/ENTRY Previous Status: UNDER CONSTRUCTION
INDIANA VETERANS' MEMORIAL CEMETERY, MADISON/IVA Project Manager: HUSTON

Consultant: AXIS ARCHITECTS Bid Date: Account No: 1000 374000 & 376290
Contractor: BRUNS GUTZWIELER Sub Comp Date: Budget Approval: 8/23/1995
Notes:

LETB

A83-001 Current Status: DESIGN
RESURFACE FLAT ROOF Previous Status: WARRANTY PERIOD
 INDIANA LAW ENFORCEMENT ACADEMY/LETB Project Manager: CANTRELL/SUHRE

Consultant: Bid Date: Account No: 3290 301000
Contractor: Sub Comp Date: Budget Approval: 11/22/1999
Notes:

A83-003A Current Status:
CLASSROOM ADDITION AT EVOC Previous Status: UNDER CONSTRUCTION
 INDIANA LAW ENFORCEMENT ACADEMY/LETB Project Manager: HURFORD

Consultant: FRP Bid Date: Account No:
Contractor: LOUIS LINDER Sub Comp Date: Budget Approval:
Notes:

A83-3-23 Current Status:
ADD CLASSROOM & OFFICES Previous Status: DESIGN
 INDIANA LAW ENFORCEMENT ACADEMY/LETB Project Manager: CANTRELL/MITCHELL

Consultant: Bid Date: Account No: 3290 300800
Contractor: Sub Comp Date: Budget Approval: 2/25/2003
Notes:

A83-602 ON HOLD Current Status: DESIGN
CHIMNEY & DOCK REPAIRS Previous Status: DESIGN
 INDIANA LAW ENFORCEMENT ACADEMY/LETB Project Manager: CANTRELL/IBARRA

Consultant: Bid Date: Account No: 3290 300200
Contractor: Sub Comp Date: Budget Approval: 12/16/1996
Notes: FUNDING INADEQUATE FOR REPAIRS
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MDI

A06-001-01-(99) Current Status: WARRANTY PERIOD
BOILER REPLACEMENT Previous Status: WARRANTY PERIOD
NATIONAL GUARD ARMORY/JASPER/MDI Project Manager: HURFORD/MOORE

Consultant: MIDWESTERN  ENGINEERING Bid Date: 6/7/2001 Account No: 1000 391900
Contractor: BAKER MECH SERVICE Sub Comp Date: 2/26/2002 Budget Approval: 10/10/2000
Notes:

A06-001-99 Current Status: UNDER CONSTRUCTION
ROOF REPLACEMENT Previous Status: WARRANTY PERIOD
VALPORAISO NGA Project Manager: CANTRELL/SUHRE

Consultant: Bid Date: Account No: 1000 391900
Contractor: Sub Comp Date: Budget Approval: 1/13/2000
Notes:

A06-003-99 Current Status: WARRANTY PERIOD
LIGHTING REPLACEMENT Previous Status: WARRANTY PERIOD
STOUT FIELD Project Manager: HURFORD/CRONIN

Consultant: DAPW (CRONIN) Bid Date: 7/11/2002 Account No: 1000 391900
Contractor: VAUGHT Sub Comp Date: 5/16/2002 Budget Approval: 1/13/2000
Notes:

A06-004-01-(99) Current Status: UNDER CONSTRUCTION
ROOF REPLACEMENT Previous Status: CONSTRUCTION DOCUMENTS
NATIONAL GUARD ARMORY/NEW ALBANY/MDI Project Manager: CANTRELL/SUHRE

Consultant: MICHELL TIMMERMAN RITZ Bid Date: Account No: 1000 391900
Contractor: Sub Comp Date: Budget Approval: 9/11/2000
Notes:

A06-005-01-(99) Current Status: WARRANTY PERIOD
BOILER REPLACEMENT Previous Status: WARRANTY PERIOD
NATIONAL GUARD ARMORY/VINCENNES/MDI Project Manager: HURFORD/MOORE

Consultant: MIDWESTERN  ENGINEERING Bid Date: 6/7/2001 Account No: 1000 391900
Contractor: BAKER MECH SERVICE Sub Comp Date: 2/26/2002 Budget Approval: 10/10/2000
Notes:

A06-006-01-(99) Current Status: WARRANTY PERIOD
WINDOW REPLACEMENT Previous Status: WARRANTY PERIOD
NATIONAL GUARD ARMORY/KOKOMO/MDI Project Manager: CANTRELL/SUHRE

Consultant: HLS Bid Date: 3/6/2001 Account No: 1000 391900
Contractor: Sub Comp Date: 5/17/2002 Budget Approval: 9/11/2000
Notes:

A06-007-99 Current Status: WARRANTY PERIOD
WINDOW REPLACEMENT BLDG 9 Previous Status: WARRANTY PERIOD
STOUT FIELD Project Manager: CANTRELL/HEBEL

Consultant: UPSHAW Bid Date: Account No: 1000 391900
Contractor: Sub Comp Date: 2/14/2002 Budget Approval: 1/13/2000
Notes:
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A06-008-01-(99) Current Status: UNDER CONSTRUCTION
BOILER REPLACEMENT Previous Status: WARRANTY PERIOD
NATIONAL GUARD ARMORY/KEMPTON/MDI Project Manager: HURFORD/MOORE

Consultant: MERIDIAN ENGINEERING Bid Date: 6/27/2001 Account No: 1000 391900
Contractor: COMBUSTION SYSTEMS Sub Comp Date: 1/28/2002 Budget Approval: 10/10/2000
Notes:

A06-008-99 Current Status: UNDER CONSTRUCTION
EXTERIOR RENOVATION Previous Status: WARRANTY PERIOD
NATIONAL GUARD ARMORY/SEYMOUR/MDI Project Manager: CANTRELL/LARRISON

Consultant: Bid Date: Account No: 1000 391900
Contractor: Sub Comp Date: 7/23/2002 Budget Approval: 4/13/2000
Notes:

A06-013-01(97) ON HOLD Current Status: CONSTRUCTION DOCUMENTS
ROOF REPLACEMENT Previous Status: CONSTRUCTION DOCUMENTS
NATIONAL GUARD ARMORY/BOSWELL/MDI Project Manager: CANTRELL/SUHRE

Consultant: Bid Date: Account No: 1000 378460
Contractor: Sub Comp Date: Budget Approval: 7/2/2001
Notes: ON HOLD BY AGENCY

A06-015-01(97) Current Status: UNDER CONSTRUCTION
REPAIR SPALLING CONCRETE Previous Status: WARRANTY PERIOD
NATIONAL GUARD ARMORY/DARLIGTON/MDI Project Manager: CANTRELL/IBARRA

Consultant: Bid Date: Account No: 1000 391900
Contractor: ADVANCED RESTORATION Sub Comp Date: 9/20/2002 Budget Approval: 4/5/2001
Notes:

A06-017-01(99) Current Status:
EXTERIOR RENOVATION Previous Status: UNDER CONSTRUCTION
NATIONAL GUARD ARMORY/GREENFIELD/MDI Project Manager: CANTRELL/IBARRA

Consultant: Bid Date: Account No: 1000 391900
Contractor: Sub Comp Date: Budget Approval: 4/24/2001
Notes:

A06-019-01(99) Current Status: PREDESIGN
REPLACE FLOURESCENT LIGHTING Previous Status: DESIGN
NATIONAL GUARD ARMORY/VARIOUS Project Manager: HURFORD/CRONIN

Consultant: DAPW (CRONIN) Bid Date: Account No: 1000 378490
Contractor: Sub Comp Date: Budget Approval: 8/6/2001
Notes: (15) ARMORIES ACROSS NORTHERN INDIANA

A06-03-3(99) Current Status:
REROOF ARMORY Previous Status: PREDESIGN
NATIONAL GUARD ARMORY/NOBLESVILLE Project Manager: CANTRELL/SUHRE

Consultant: Bid Date: Account No: 1000 391900
Contractor: Sub Comp Date: Budget Approval: 1/13/2003
Notes:
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A06-04-3(99) Current Status:
REPAOR EXTERIOR SURFACES Previous Status: PREDESIGN
STOUT FIELD Project Manager: CANTRELL/HEBEL

Consultant: Bid Date: Account No: 1000 391900
Contractor: Sub Comp Date: Budget Approval: 1/13/2003
Notes:

A06-06-3(99) Current Status:
REPAIR EXTERIOR MASONRY Previous Status: PREDESIGN
NATIONAL GUARD ARMORY/MICHIGAN CITY Project Manager: CANTRELL/CUNANAN

Consultant: Bid Date: Account No: 1000 391900
Contractor: Sub Comp Date: Budget Approval: 1/15/2003
Notes:

A06-801/98 Current Status: UNDER CONSTRUCTION
BOILER REPLACEMENT Previous Status: WARRANTY PERIOD
NATIONAL GUARD ARMORY/TELL CITY/MDI Project Manager: HURFORD/MOORE

Consultant: BIAGI CHANCE CUMMINS Bid Date: 8/17/1999 Account No: 1000 391900
Contractor: COMBUSTION SYSTEMS Sub Comp Date: 1/1/2002 Budget Approval: 3/13/1998
Notes: EMERGENCY CONFIRMING

A06-802-98 Current Status: WARRANTY PERIOD
ROOF REPLACEMENT Previous Status: WARRANTY PERIOD
NATIONAL GUARD ARMORY/BLOOMINGTON/MDI Project Manager: CANTRELL/SUHRE

Consultant: Bid Date: 9/22/2000 Account No: 1000 375700
Contractor: SMITHER ROOFING Sub Comp Date: 5/18/2002 Budget Approval: 3/23/1998
Notes: EXTENDED WARRANTY TO 5/18/02

A06-803/98 Current Status: UNDER CONSTRUCTION
BOILER REPLACEMENT Previous Status: WARRANTY PERIOD
NATIONAL GUARD ARMORY/MONTICELLO/MDI Project Manager: HURFORD/MOORE

Consultant: JULOVICH ENGINEERING Bid Date: 4/28/1999 Account No: 1000 391900
Contractor: HOLTZCLAW Sub Comp Date: 1/1/2002 Budget Approval: 3/26/1998
Notes:

A06-804/98 Current Status: UNDER CONSTRUCTION
BOILER REPLACEMENT Previous Status: WARRANTY PERIOD
NATIONAL GUARD ARMORY/MICHIGAN CITY/MDI Project Manager: HURFORD/MOORE

Consultant: JULOVICH ENGINEERING Bid Date: 4/29/1999 Account No: 1000 375710
Contractor: Combustion Systems Sub Comp Date: 1/1/2002 Budget Approval: 3/23/1998
Notes:

A06-805/98 Current Status: UNDER CONSTRUCTION
BOILER REPLACEMENT Previous Status: WARRANTY PERIOD
NATIONAL GUARD ARMORY/PLYMOUTH/MDI Project Manager: HURFORD/MOORE

Consultant: JULOVICH ENGINEERING Bid Date: 4/27/1999 Account No: 1000 391900
Contractor: HOLTZCLAW Sub Comp Date: 1/1/2002 Budget Approval: 3/13/1998
Notes:
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A06-806/98 Current Status: UNDER CONSTRUCTION
BOILER REPLACEMENT Previous Status: WARRANTY PERIOD
NATIONAL GUARD ARMORY/WARSAW/MDI Project Manager: HURFORD/MOORE

Consultant: JULOVICH ENGINEERING Bid Date: 4/27/1999 Account No: 1000 391900
Contractor: HOLTZCLAW Sub Comp Date: 1/1/2002 Budget Approval: 3/13/1998
Notes:

A06-807/98 Current Status: UNDER CONSTRUCTION
BOILER REPLACEMENT Previous Status: WARRANTY PERIOD
NATIONAL GUARD ARMORY/PERU/MDI Project Manager: HURFORD/MOORE

Consultant: JULOVICH ENGINEERING Bid Date: 4/29/1999 Account No: 1000 391900
Contractor: HOLTZCLAW Sub Comp Date: 1/1/2002 Budget Approval: 6/15/1998
Notes:

A06-809/98 Current Status: DESIGN
ROOF REPLACEMENT Previous Status: WARRANTY PERIOD
NATIONAL GUARD ARMORY/WASHINGTON/MDI Project Manager: CANTRELL/SUHRE

Consultant: Bid Date: 9/30/1999 Account No: 1000 375670
Contractor: A-LERT ROOF SYSTEMS Sub Comp Date: Budget Approval: 3/23/1998
Notes:

SEMA

A90-001 Current Status: WARRANTY PERIOD
ADDITION & ADA/CODE UPGRADE Previous Status: WARRANTY PERIOD
ATTERBURY SEARCH & RESCUE ACADEMY/SEMA Project Manager: CANTRELL/MITCHELL

Consultant: SUSAN MAY ALLEN Bid Date: 9/26/2000 Account No: 1000 377010
Contractor: VOILS Sub Comp Date: 4/30/2002 Budget Approval: 9/23/1999
Notes:

WMC

A66-03-11 Current Status:
REPAIR ROOF Previous Status: PREDESIGN
LEGION HEADQUARTERS BLDG/WMC Project Manager: CANTRELL/SUHRE

Consultant: Bid Date: Account No: 1000 378600
Contractor: Sub Comp Date: Budget Approval: 1/13/2003
Notes:

A66-03-13 Current Status:
REPAIR STONEWORK Previous Status: CONSTRUCTION DOCUMENTS
LEGION HEADQUARTERS BLDG/WMC Project Manager: CANTRELL/LARRISON

Consultant: Bid Date: Account No: 1000 378600
Contractor: Sub Comp Date: Budget Approval: 1/13/2003
Notes:
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